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Montana State Library 
Digital Library Work Plan  

January – June 2018 
 

Green (no font distinction) – activity progressing as expected.  

Yellow (italicized) – activity may be delayed but the delays do not necessarily rise to the level of Commission concern 

Red (bolded) – activity is delayed and Commission attention is warranted 

Blue (underlined) – addition or change to the original work plan.  

 
 
Strategic Framework – Foster Partnerships 
 
Note: Work plan objectives will be evaluated and reprioritized to reflect the impact of budget reductions.  
 
Activities: 

• Develop or purchase an updated request-tracking tool to ensure consistent tracking of patron requests 
across the library and to enable better agency wide outreach planning and information product 
development. 

o I have tagged this as green for now because we do not have any benchmarks or milestones (or even 
a target completion date) determined yet.  That should be a minimum target to reach before the 
next commission meeting to keep this from changing to yellow 

o Update, July 2017 – With the loss of the MSL Web Programmer the information products team has 
taken on additional support duties and current efforts are focused on building familiarity with the 
code base of existing Digital Library web applications.  As a result, the request tracker project is on 
hold indefinitely.  
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• Develop a plan for structured outreach activities across the Digital Library that guides the activities of the 
GIS Coordinator, the Outreach and Electronic Resources Librarian, the Montana Natural Heritage Program 
Coordinator, and the Digital Library Administrator. 

o User Services has outlined work group responsibilities, which is a necessary first step for this 
outreach planning.  Similar to the request tracker project we need to have more specific target dates 
in place before the next commission report.  

o Update, July 2017 - User Services has created an initial list of outreach opportunities and is seeking 
input from other Digital Library staff for information about additional events that we should try to 
attend in FY2018. 

o Update, September 2017 – Efforts to coordinate outreach activities have been significantly impacted 
as a result of HB2 and SB261 cuts.  The user services team which has lead this effort has been subject 
to a great deal of disruption as a result of the HB2 and SB261 cuts – 3 employees lost and the 
relocation of remaining staff as well as a need to focus a substantial amount of time on the closure of 
the reading room and the consolidation with TBL.  Additionally, all training and outreach has been 
severely restricted awaiting additional information about a possible 10% general fund cut.  While 
great progress has been made in identifying potential outreach opportunities, funding uncertainty 
presents challenges when trying to prioritize these activities. 

o Update, November 2017 – Under the shadow of budget uncertainty, staff have worked to keep costs 
down while still trying to keep a presence with their respective communities of interest.  Internally 
we have used this time to document and prioritize training and outreach opportunities of interest so 
that we will be in a position to make the most of available funding once the FY18 budgets are 
finalized.  With the FY18 budget being finalized we expect the FY18 outreach plan to come together 
quickly and anticipate an uptick in outreach activities to come with the start of the new calendar 
year.  You should expect a more positive report for this project at the next Commission meeting 

o Update, January 2018 – With some additional budget stability the Digital Library is preparing to 
participate in a number of outreach activities in the remaining months of this fiscal year as budget 
allows.  While this is not the proactive outreach approach envisioned when this project began, it was 
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an approach necessitated by the combination of budget cuts and lingering budget uncertainty.  On a 
positive note, we are in a much better position to have a more goal-based outreach calendar in place 
for FY 2019 and in the remaining months of this fiscal year we will work to have that in place by the 
end of June, 2018. 

 

Inputs Outputs Outcomes Impacts 
Staff time to identify outreach 
priorities – complete but 
ongoing 
 
Inventory of existing, regularly 
attended events (MAGIP, 
NSGIC, MACO, etc) – complete 
but ongoing 
 
Listing of upcoming and other 
known activities we would like 
to participate in – complete but 
ongoing 
 
Outreach, training, travel 
budget available for outreach 
activities - limited 
 
Define stakeholders we would 
like to engage with. – complete 
but ongoing 
 

A plan that identifies attainable 
outreach goals for the 
remainder of the fiscal year 
with a process for reviewing, 
updating, and extending the 
plan through FY18. - ongoing 
 
Prioritized list of events and 
activities with the break 
between what we do and don’t 
have funding for identified. – 
not possible without knowing 
what  funding is available 
 
A core set of outreach materials 
that can be easily customized or 
supplemented for specific 
events. – also on hold pending 
funding 

Digital Library programs are more 
coordinated in their outreach effort and 
more deliberate in making decisions on 
which events to attend, activities to offer, 
and trainings to host. 
 
Consistent presence at events. 
 
Better distribution of activities throughout 
the year to reduce stress at high activity 
times (around MAGIP, NSGIC, MACO 
conferences/meetings) 
 
Staff have the materials they need and are 
comfortable and prepared to discuss 
Digital Library products and services 
appropriate to the stakeholders they are 
engaged with. 
 

Currently the biggest limitation on 
the usage of MSL resources is that 
users do not realize what is 
available or do not understand how 
to use it.  Coordinated, deliberate 
outreach should allow us to 
maximize engagement possible 
given existing staffing and 
budgetary constraints.  
 
Increased use of Digital Library 
products and services 
 
More partnership opportunities as 
agencies and organizations better 
understand how our work can 
complement the work that they do. 
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• Make the Natural Resource Information System Advisory Committee active again and update the NRIS 
Core Funding MOU. 

o We need to fill open NRIS Advisory Committee seats (DNRC, Dept of Ag) before the end of March to 
ensure an update MOU is signed by June 30.  Should target April 30 as a deadline for having a draft 
updated MOU to distribute among partner agencies. 

o Update, July 2017 – While well behind schedule, a draft of an updated NRIS MOU has been 
distributed to NRIS Advisory Committee members and a tentative NRIS AC meeting date has been set 
for August 7. 

o Update, September 2017 – The meeting of the NRIS Advisory Committee went well with several 
suggestions for revising the core funding MOU.  We are currently trying to identify the right people 
to work with in our partner agencies as many of the existing Advisory Committee representatives 
feel that different people in there agencies should be involved in a deeper discussion of NRIS funding 
strategies.  

o Update, November 2017 – Updated NRIS MOUs have been distributed to the 5 Core Funding 
agencies.  One has already been signed and returned and we will likely have 2-3 more before the 
December Commission meeting.  All 5 should be finalized by the end of the calendar year.  We have 
a new representative from the Office of the Commissioner of Higher Education (Frieda Houser) and 
we hope to have remaining vacancies filled by year end as well.  This will put us in position to begin 
discussing possible funding model changes early in the next calendar year. 

o Update, January 2018 – All updated NRIS MOUs have been received as well as NRIS pass through 
payments from all funding agencies for the first half of FY 2018.   

• Develop partnerships beyond NRIS data partners to enhance State Publications, Natural Resources, and 
MSDI Collections (Professional Development as well?) 

o This is a longer-term project.  While I think we can be having some discussions with partners now, I 
think some of this will follow the initial NRIS Advisory Committee meetings.  
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Inputs Outputs Outcomes Impacts 
Staff and agency rep time to 
meet, review existing MOU, 
and create a framework for 
updating or creating a new 
agreement  

An updated memorandum of 
understanding between NRIS 
and core funding agencies that 
may also be used to encourage 
other non-named agencies to 
partner with and support MSL 
programs and services 

MSL better understands the needs of 
partner agencies and agency NRIS 
Advisory Committee representatives are 
more informed of MSL resources.  
 
Agency NRIS AC representatives are 
comfortable communicating with staff in 
their agencies and with their partners 
about MSL has to offer.   
 
Usage of MSL resources increases and 
time spent explaining the value when 
invoices are sent to partners is minimized 

A supportive set of core 
partnerships that serves as the 
foundation for establishing 
additional funding and data source 
partnerships. 

 
Create new MARC records for electronic resources for digitized state publications. 

• Clean up existing MARC records for print state publications.  

o Update, July 2017 – This project has been delayed when staff time was diverted to implement space 
reductions.  Staff hope to complete the project by the end of September.  

o Update, September 2017 – There have been some additional delays as MSL transitions from the 
Permanent URL (PURL) resolver (previously) hosted by OCLC to the PURL resolver hosted at the 
Internet Archive. 

o Update, November 2017 - Still unable to find contact person at Internet Archive to access MSL PURL 
account.  Links in existing bibliographic records for digitized items have all been validated and fixed.  
Additional bibliographic issues have been identified in records from which new records will be 
derived.  Some record issues may not be barriers to proceeding in the creation of new records for 
digitized state publications.  MSC transition to SaaS and a just-released update of MarcEdit version 
7.0 utility is also impacting the MARC record project. 
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o Update, January 2018 – A project plan is now in place and we are currently coordinating with the 
Montana Shared Catalog to continue clean-up of existing MARC records and the process for ensuring 
the updated records are synced between MSC and WorldCat.  With this update we are on target to 
have this project completed by the end of this Fiscal Year.  

 

Inputs Outputs Outcomes Impacts 
Jim Kammerer will work with 
MSC staff and Kenny Ketner to 
establish project roles and 
responsibilities for creating 
new records and cleaning 
existing records. 
Project team will decide how to 
store MSC records for non-
circulating print items that 
have been digitized.  
Standardize the hyperlink text 
in the 856 field for all records. 
Delete records for print items 
that cannot be found and have 
an equivalent record for digital 
version.  
 

Revised SIRSI template for how 
MSL and State Government 
Information Center (SGIC) items 
are cataloged. 
Items in home location of 
STATE-PUB will switch to 
ONLINE. 
SGIC collection will grow in size. 
Makes MARC records for 
electronic resources available 
for import by any library, not 
just MSC libraries. 
Global access to state 
publications. 
 

Cleaner, more accurate library catalog 
records. 
Better user experience; less confusion 
about what is available from catalog. 
Absence of circulation protects print state 
publications from possible loss, damage.  
Fewer interlibrary loan (ILL) requests for 
already digitized items. 
MSL collection shifts to more digital 
content, which aligns with collection 
development policy preference for digital 
over print content. 

By reducing barriers to information 
access a higher level of  
transparency in state government 
is achieved 
Improved information discovery 
aides research critical for decision 
making processes. 
Improved collection management 
strengthens partnerships with 
existing and potential MSC and 
state depository library partners. 

 

 
 
Strategic Framework – Create a useful information infrastructure 
 
Activities: 

• Update the Montana Cadastral Application 
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o Initial planning steps are under way.  I only made this one yellow because I am concerned about the 
potential for the new DOR Non-disclosure rules to impact the data exchange and thus complicate the 
development process – I very much hope it will not play out that way. 

o Like the Request Tracker, we do not have any benchmark’s or milestones (or even a target 
completion date) determined yet.  That should be a minimum target to reach before the next 
commission meeting. 

o Update, July 2017 – Like the Request Tracker update, this project has been delayed indefinitely due 
to the loss of staff and the need to review application development priorities.  This remains a top 
priority for both MSL and the Digital Library, but without the support of a dedicated programmer 
position within the IT group we need to evaluate the best path forward to ensure we can maintain 
an update cadastral application in the future. 

o Update, January 2018 – The FY 2019 Montana Land Plan has allocated up to $40,000 in Montana 
Land Information Act funding to be used towards updating the Montana Cadastral application.  
Additionally, we may be able to allocate some staff time towards project planning, which could put 
us in a position to begin work on an updated cadastral application as early as July.   

o Prior to planning for budget cuts, it was decided that this project should be split into two projects.  
The first will address updates to the user interface.  Additionally, there is a need to identify a better 
approach to managing access to the property record card data provided by the Department of 
Revenue. 

 

• Standardize drought and water supply map data reporting 
o Like the Request Tracker, I have tagged this as green for now because we do not have any 

benchmark’s or milestones (or even a target completion date) determined yet.  That should be a 
minimum target to reach before the next commission meeting to keep this from changing to yellow 

o Update, July 2017 – This project remains on track based on the original goals.  In part as a result of 
this work, DNRC is seeking to have the Montana Climate Office play a larger role in the drought 
mapping process and the monthly Drought and Water Supply Advisory Committee meetings.  We are 
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not clear on what impact this may have on the MSL/WIS role in these activities but we hope to have 
more information to report at the October commission meeting. 

o Update, September 2017 – Most of the original objectives of this project have been achieved.  Work 
continues on understanding how to better integrate this process with the US Drought Monitor.  
Related to this, there continue to be discussions about greater involvement of the Montana Climate 
Office in the drought mapping process.  I think that we should consider this project completed 
successfully. 

 
Inputs Outputs Outcomes Impacts 
Staff - Primarily WIS Manager 
 
Staff - IT (web programming) 
 
Copyright/ownership/terms 
of use (for products such as 
PRISM, VegDri, etc.) 
 
Storage space (possibly 
database) 
 
Discussion/coordination with 
DNRC and Gov. Drought and 
Water Supply Advisory 
Committee 
 
 

single webpage delivering 
the data/maps/products 
used to produce the monthly 
drought status map 
 
list of products used by the 
Drought Committee to make 
the monthly map 
 
model to aggregate drought-
related data/maps/products 
 
documentation of how the 
monthly drought status map 
is produced 

monthly drought status map is produced in 
objective manner 
 
users understand why a county is assigned a 
particular drought category (transparency) 
 
DNRC Drought Coordinator and Gov. 

understand when to issue a "drought alert" 

and "severe drought" to local governments 

and they have the data supporting the 

decision. 

 

drought map is produced more 
efficiently (committee members 
spend less time each month) 
products used to create the 
monthly drought map are 
readily available to watershed 
groups and other interested 
parties (broadened usage of 
WIS) 
 
Montana's drought status map 
directly feeds into the US 
Drought Monitor (US Drought 
Monitor uses the data best for 
Montana) 
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Upcoming projects or potential projects which we have not yet developed a logic model for: 
 

• Modernization of the public and private land ownership maps 
o For the current fiscal year we have put notice that these maps were not updated in August 2017 
o We have not yet determined if these maps will be refreshed in FY 2019 

• NG 911 GIS Data Assessment and Implementation Plan – In progress 
o A Request for Proposal was in development, and nearly ready to hit the streets, but it looks like an 

alternative, and possibly much quicker, bid process may be an option for this project.   

• Data Model and Standards Development for MSDI themes 
o Necessary but likely a long-term project.  Should identify 1-2 themes to focus on in the current fiscal 

year. 

• Comprehensive review of the MSDI Transportation Theme 
o Necessary, but may have to be delayed until FY19 
o We have been in contact with MDT about their plans to update their Linear Referencing System.  

This could be an opportunity to build a tighter partnership with MDT around the MSDI 
Transportation Theme 

• Handling of Geographic Names requests  
o A comprehensive review of this theme may be needed as well but until then we need to develop a 

process for handling basic requests. 
o A number of name change requests have come in over the past year that we have not had the 

resources to process to date. 

• Improve access to NAIP Imagery 
o This has been ongoing and is nearing completion.  May be worthy of a report to the commission. 
o It is also worth noting that a new NAIP mission was flown in 2017 and we hope to have that data 

available to post in the coming months. 

https://mslservices.mt.gov/geographic_information/maps/land_ownership/
http://sitsd.mt.gov/Governance/Boards-Councils/9-1-1
http://geoinfo.msl.mt.gov/msdi
http://geoinfo.msl.mt.gov/msdi/transportation/
https://mslservices.mt.gov/Geographic_Information/Applications/GeographicNamesAdvisor/
http://geoinfo.msl.mt.gov/data/aerial_photos.aspx
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• Improved MLIA Grant Process and Procedures 
o Also ongoing and we hope to have many changes implemented in time for the upcoming grant 

process (also possibly worthy of report/presentation to the commission)  
o We are exploring the possibility of a pre-application process to help with evaluation of grant 

applications and to help ensure more grants are completed successfully in the designated time 
frame. 

• GPS Base Station Network 
o this has just come to our attention as an existing need and possible funding opportunity.  More 

details if/when this looks like it is something we can realistically pursue. 
o MSL participated in a planning meeting with the MDT director and several members of the Surveying 

community.  We plan to follow-up with MDT in the near future. 

• LIDAR 
o Maybe part of a discussion of focusing Natural Resource activities on elevation and imagery 

collection/coordination. 
 

https://fundingmt.org/index.do
https://gis.utah.gov/data/cadastre/turn-gps/
https://na01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwadnr.maps.arcgis.com%2Fapps%2FCascade%2Findex.html%3Fappid%3D36b4887370d141fcbb35392f996c82d9&data=02%7C01%7CEHammer%40mt.gov%7C46b4ef1d56944e73520d08d5376c0b61%7C07a94c98f30f4abbbd7ed63f8720dc02%7C0%7C0%7C636475859548385358&sdata=4xvwc7VQq3vo67mHqUpFOc1aIxrRNDrSnwRe2wfjHhs%3D&reserved=0

